HSC 2002 - Industrial Technology

Timeline Plan

Band 2/3

Basic timelines are evident but with limited detail.

TIMELINE

	Month										
	Task	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug
1	Design Specifications complete										
2	Order materials										
3	Construct mould										
4	Bend Sides										
5	Shape Neck										
6	Brace back and soundboard										
7	Glue Body										
8	Glue Bindings										
9	Attach neck to body										
10	Glue bridge										
11	Sand and prepare										
12	Finishing										
13	Fitting pegs and strings										