


HSC 2002 – Industrial Technology

Timeline Plan

Band 1/2

Basic timelines are evident but lack detail.



HSC 2002 – Industrial Technology

Timeline Plan

Band 1/2

PLANNING AND CONSTRUCTION SCHEDULE FOR

Sequence	Term 4 2000 Week										Term 1 2001 Week										Term 2 2001 Week										Term 3 2001 Week									
	1	2	3	4	5	6	7	8	9	10	1	2	3	4	5	6	7	8	9	10	1	2	3	4	5	6	7	8	9	10	1	2	3	4	5	6	7	8		
RESEARCH	Projected										Actual																													
SKETCHES + GATHERING MATERIALS	Actual										Projected																													
CONSTRUCTION											Actual										Projected																			
FINISHES + VARNISHING																					Actual										Projected									
PORTFOLIO	Projected										Actual										Projected										Actual									

Projected Time 

Actual Time 