

HSC 2002 – Industrial Technology

Timeline Plan

Band 3/4

Timelines show some aspects of project production.

TERM	WEEK	DATES	ACTIVITIES
4	6	19.11.01 to 25.11.01	Joining and cutting lengths to appropriate sizes
4	7	26.11.01 to 2.12.01	Joining and cutting lengths to appropriate sizes, visit more furniture shops and displays
4	8	3.12.01 to 9.12.01	Joining and cutting lengths to appropriate sizes
4	9	10.12.01 to 16.12.01	Joining and cutting lengths to appropriate sizes
break	10	17.12.01 to 23.12.01	Holidays
break	11	24.12.01 to 30.12.01	Holidays