

SUN 4TH Nov 2001

PROJECT TIMELINE
DRAFT PRELIMINARY ESTIMATION

T I M E L I N E	START			
	TERM FOUR, 2001	MID NOV TO 20 TH DEC	SEQUENCE OF PREPARATION	OUTLINE: DRESS TIMBER. THICKNESS & CUT LENGTHS TO SPECIFIED DIMENSIONS
	TERM ONE, 2002	31 ST JAN TO 4 TH MAR		
		5 TH MAR TO 12 TH APR	SEQUENCE OF CONSTRUCTION (ASSEMBLY)	OUTLINE: CONSTRUCT REQUIRED JOINTS. TURN LEGS. ASSEMBLE ACCORDING TO SPECIFIED DESIGN
	TERM TWO, 2002	30 TH APR TO 3 RD JUN		
		4 TH JUN TO 5 TH JUL		
	TERM THREE, 2002	23 RD JUL TO 23 RD AUG (APPROXI)	SEQUENCE OF FINISHING	OUTLINE: PREPARE SURFACE AS REQUIRED. APPLY SPECIFIED FINISHING APPLICATION/S
	FINISH			