

Some documentation of the major project during the planning and/or construction phases.

Evidence Of Ongoing Evaluation

Record Of Procedures

- I Found the idea for the project while browsing through a catalogue 05/Dec/2001
- I made a quick sketch of my project and decided on the materials 07/Dec/01
- Today I made my final drawings of my project 14/feb/02
- Today I ordered my materials for my desk and found out that it would cost me \$50 for the sheet (2400 x 1200) 22/feb/02
- Today I discovered that my chipboard would be delayed by 5 days 06/mar/02
- My chipboard arrived today but unfortunately I did not have industrial technology 11/mar/02
- In today's double lesson I cut the chipboard and marked where to router 13/mar/02
- Today I started to router the sides and cut the section out of the base 15/mar/02

- Today I continued to router the sides and started assembly 21/mar/02

- Today I completed assembly and discovered that it did not look right and decided to add a wall between where the computer tower will sit and the shelf on the base 25/mar/02

- Today I returned from 3 weeks off school and added the shelf to the desktop 16/apr/02
- Today I purchased some iron on finish for my project but it did not work to plan so I scrapped that idea 18/apr/02
- Today I started spraying the job and I only had 2 cans with me and they ran out really quickly 22/jun/02